Workday HCM Training Strategy

Enabling HR & Manager Readiness for Go-Live

Organizational Change Management

2025 | Internal Use Only

Go-Live: September 2, 2025

Audience: HR Professionals & People Managers

KSI Consulting

AGENDA

Executive Summary:
Workday Training Strategy

1 The Training Challenge

2 Our Approach & Design Principles

3 HR Professional Training — 5-Day Curriculum

4 Manager Training — 60-Minute Module Series

5 Training Delivery Timeline

6 Curriculum Excerpt: HR Day 2 — Onboarding

7 Curriculum Excerpt: Manager Module 4 — Job Changes

8 Step-by-Step Guide Library

9 Go-Live Readiness & Day-1 Confidence

10 Recommended Next Steps

PROPRIETARY AND CONFIDENTIAL

The Training Challenge

Two very different audiences. One Go-Live date. One chance to get it right.

HR Professionals

Deep process ownership

- Own 13 functional areas across HCM, Recruiting, Performance, Compensation & more
- Must be fully proficient before Day 1 — they are the first line of support for managers
- Transitioning from SuccessFactors — familiar workflows, all-new system
- High-impact processes: Terminations, Job Changes, Performance Calibration (rated HIGH impact)
- Need role-specific depth: HRBP, HR Sys Admin, HR Ops, TA Team, HRIS differ significantly

People Managers

Self-service confidence

- Most numerous Workday user group — but episodic, low-frequency use
- Interact primarily through My Tasks inbox — not system navigation
- High urgency at moment of need: terminations, job changes, onboarding tasks
- Feedback confirms confusion around new hire login process
- Need just-in-time resources they can access independently, not a classroom course

PROPRIETARY AND CONFIDENTIAL

Our Approach & Design Principles

A leading-practice OCM training framework, tailored to your unique context

01 Workflow-First Learning

Training organized around complete end-to-end processes, not system features. Participants learn what they do in Workday, in the sequence they do it.

02 Role-Differentiated Depth

Shared foundation + role-specific content. HRBPs, HR Sys Admins, HR Ops, TA Teams and HRIS each receive depth matched to their responsibilities.

03 SuccessFactors Bridge

Every process introduced with explicit SuccessFactors-to-Workday terminology mapping. The official Workday Glossary anchors every session, reducing cognitive load and resistance.

04 Hands-On Over Passive

40%+ of training time in the Workday training tenant. Managers train in 60-min live modules. A 42-guide JIT library supports on-demand learning for both audiences.

PROPRIETARY AND CONFIDENTIAL

HR PROFESSIONAL TRAINING

5-Day Instructor-Led Curriculum

5	Training Days
13	Functional Areas
5	HR Role Groups
40%+	Hands-on Practice

DAY 1

Workday Foundations & HCM Core

Navigation · Worker Profiles · Org Chart · Personal Info · Delegation · Mobile Setup

DAY 2

Talent Acquisition & Onboarding

Job Requisitions · Candidate Mgmt · Offer & Hire · Preboarding · I-9/E-Verify · Credential Mgmt

DAY 3

Staffing Transactions & Position Management

Position Creation · Job Changes · Transfers · Promotions · Terminations · Probation

DAY 4

Performance, Goals & Talent Management

Goal Cascading · Evaluations · Calibration · Talent Profiles · PIPs · Succession Planning

DAY 5

Compensation, Leave, Reporting & Capstone

Comp Changes · Advanced Comp Overview · Time Off & Leave · Reporting · End-to-End Capstone

PROPRIETARY AND CONFIDENTIAL

Manager Training — Self-Service & Just-in-Time Learning

10 focused 60-minute modules delivered by HRBPs · Flexible in-person, virtual, or self-paced formats

M1	ESSENTIAL	Your First Day in Workday
M2	ESSENTIAL	My Team — Viewing Your Workforce
M3	ESSENTIAL	Onboarding Your New Hire
M4	ESSENTIAL	Job Changes — Moves & Promotions
M5	ESSENTIAL	Voluntary Terminations & Offboarding
M6	HIGH	Performance Goals & Check-ins
M7	HIGH	Performance Reviews & Calibration
M8	HIGH	Time Off & Leave Approvals
M9	SELF-PACED	Self-Service — Your Own HR Tasks
M10	SELF-PACED	Workday Mobile & Quick Tasks

10 modules · 42 Step-by-Step Guides · Flexible delivery: team meeting / virtual / self-paced · Available Day 1 of Go-Live

PROPRIETARY AND CONFIDENTIAL

Training Delivery Timeline — Path to September Go-Live

PREPARE	DEVELOP	DELIVER	REINFORCE	GO-LIVE	SUPPORT
Mar–Apr	May	Jun–Jul	August	Sept 2	Sept+

PREPARE (Mar – Apr)

Finalize QRG list · OCM Blueprint Report · Engage translation vendors · KSI tenant access confirmed (Mar 9) · Designate translation validators by language

DEVELOP (May)

Training material development Part 1 (HCM Core, TA, Onboarding, Perf/Comp overview) · Conduct Baseline Readiness Survey · Define & validate Hypercare plan

DELIVER (June – July)

EMEA in-person HR training (June) · US in-person HR training (June) · Train the Trainer with HRIS team · Virtual HR cohorts Jul 6–12 · Go/No-Go Decision Jul 13 · Send materials to translation Jul 20

REINFORCE (August)

Pre-Go-Live HR Readiness Survey (Aug 3) · Manager training delivery (BU-led) · Adjust OCM plan based on survey results · Translation validation by Company designees (Aug 17–30)

GO-LIVE Sept 2, 2025

Workday HCM Go-Live for all Business Units · HR and Manager guide library published · Day-1 support structure activated · HRIS support channel open

HYPERCARE & SUPPORT (Sept 2–19+)

Hypercare office hours (per BU + centralized Sept 2–19) · HRIS-led HR Refresher Training (virtual, HCM Core / Recruiting / Onboarding) · Manager follow-up sessions as needed

PROPRIETARY AND CONFIDENTIAL

Curriculum in Practice

Two excerpts from the training curriculum showing the depth, structure, and relevance of our tailored approach for Company

Excerpt 1 of 2: HR Day 2 — Talent Acquisition & Onboarding

Excerpt 2 of 2: Manager Module 4 — Job Changes

Day 2 — Talent Acquisition & Onboarding

Time	Session Topic	Activity / Format	Key Takeaway
0:00–0:10	Day 2 Kickoff & Day 1 Recap	Warm-up quiz; surface login/inbox questions from Day 1	Confirm baseline before advancing
0:10–0:55	Recruiting: Job Requisition Lifecycle	Live demo + TA Team hands-on practice in training tenant	Create, post, freeze & close requisitions independently
0:55–1:40	Candidate Mgmt & Offer Creation	Guided tenant walkthrough; build a job offer in tenant	Move candidates from pipeline to Ready to Hire
1:40–2:00	BREAK		
2:00–2:30	**Hire Transaction & Credential Mgmt**	Demo + facilitated role-play: 'How do we explain this to employees?' — critical for hourly workforce	HR can confidently guide new hires through login complexity
2:30–3:00	**I-9 / E-Verify Role Clarity**	Policy review + facilitated Q&A; confirm role assignments across BUs	Zero ambiguity on which HR role completes I-9 in Workday
3:00–3:45	Preboarding & Day 1 Onboarding Tasks	Demo + scenario: set up pre-boarding task sequence; interim process for UK/Germany	Assign & monitor onboarding task completion
3:45–4:30	End-to-End Practice & Debrief	Team scenario: requisition → hire → onboard in training tenant	Full lifecycle confidence; open risk items logged

⚠ Orange rows = highest adoption risk areas flagged by specific Business Unit representatives. Require dedicated facilitation and written reference card takeaways.

Module 4 — Job Changes: Moves, Promotions & Title Changes

60-Minute Session Plan

0:00–0:10	**What is a Job Change in Workday?** Scope: lateral moves, promotions, demotions, title changes. What info must managers gather first?
0:10–0:30	**Initiating a Job Change — Live Demo + Practice** Navigate to worker → Job Change → complete fields → submit. Managers execute in training tenant.
0:30–0:40	**Business Title Changes** Job Profile (HR-owned) vs. Business Title (manager can change). Practice one title change in tenant.
0:40–0:50	**Approvals, Routing & What Happens Next** View process status. HRBP & AAHA steps. How to retract a submission error before approval.
0:50–1:00	**Common Mistakes & Q&A** Top 3 errors: wrong effective date, missing position, wrong reason code. QRG walkthrough & close.

Why 60 minutes?

Managers have limited attention bandwidth in training. Every minute is structured with one clear takeaway. If Q&A overruns, capture and follow up in writing.

What managers DO after this module:

Log into Workday, navigate to a direct report, and initiate a practice job change before their next hire cycle.

On-demand support:

5 step-by-step guides cover every job change scenario (MGR-04-01 through MGR-04-05), available in the guide library from Day 1.

PROPRIETARY AND CONFIDENTIAL

Step-by-Step Guide Library — Just-in-Time Manager Enablement

42 guides across 8 topic areas · Available digitally from Go-Live Day 1 · One discrete task per guide

7 guides

Navigation & Setup

Login · Home Screen · Inbox · Mobile · Delegation

5 guides

Team Management

View Team · Worker Profiles · Org Chart · Headcount Reports

5 guides

Onboarding

Onboarding Tasks · New Hire Login · Monitoring Completion

5 guides

Job Changes & Staffing

Initiate Job Change · Title Change · Approval Routing · Retract

5 guides

Terminations & Offboarding

Voluntary Termination · Offboarding Tasks · When to Call HR

8 guides

Performance & Goals

Create Goals · Evaluations · Calibration Prep · Check-ins · PIPs

4 guides

Time Off & Leave

Approve Time Off · Team Absence Calendar · LOA Handoff

4 guides

Self-Service & Mobile

Pay Statements · Compensation · Mobile Approvals · Notifications

Each guide: When to use · Prerequisites · Numbered steps with screenshots · What happens next · Common errors · Support contacts

PROPRIETARY AND CONFIDENTIAL

Go-Live Readiness — Why This Plan Delivers Day-1 Confidence

1 HR Ready Before Day 1

- 5-day curriculum covers all 13 in-scope functional areas
- Role-specific depth ensures every HR role knows their Workday responsibilities
- Readiness surveys (May baseline + August pre-Go-Live) catch gaps before they become Day-1 problems
- Train the Trainer equips HRIS to provide ongoing post-Go-Live support

2 Managers Confident & Self-Sufficient

- 10 focused 60-minute modules — no wasted time on irrelevant content
- 42 step-by-step guides available from Day 1 for just-in-time task support
- Critical adoption risks addressed directly: new hire login complexity, I-9 role clarity, delegation setup
- HRBP-led delivery reinforces the support relationship managers will rely on after Go-Live

3 Layered Support System

- QRG library available from Go-Live for all HR process transactions
- Hypercare office hours (BU-specific + centralized) from Sept 2–19
- HR Refresher Training (virtual) in September — HCM Core, Recruiting, Onboarding priority
- Clear escalation path: Guide → HRBP → HRIS → Hypercare team

Company

Adoption Risks & Training Mitigations

Known risks directly addressed in the training design — not treated as afterthoughts

Adoption Risk	Severity	Audience	Training Mitigation
New hire credential/login complexity for hourly workers	HIGH	Managers + HR Ops	Dedicated session in HR Day 2 + Manager Module 3. HR receives scripts and a 'What to tell your new hire' reference card. Manager Module 3 includes a role-play exercise.
I-9 / E-Verify role clarity across BUs	HIGH	HR Ops · HRBP	Standalone I-9 session in HR Day 2 with explicit role confirmation by BU. No ambiguity left unresolved before Go-Live.
UK & Germany offline form duplication (payroll not integrated)	HIGH	HR Ops	Interim offline process documented and covered in HR Day 2. Process design review flagged as separate deliverable. EMEA cohort receives region-specific content.
Manager inbox stall during peak periods (approvals not actioned)	MED	All Managers	Delegation setup taught in Manager Module 1. Mobile approval workflow covered in Module 10. Notification configuration included in Module 1.
Performance calibration — managers unfamiliar with Workday's new model	HIGH	All Managers · HRBP	Group calibration simulation in Manager Module 7 and detailed HRBP facilitation guide in HR Day 4. Managers receive calibration prep checklist.

PROPRIETARY AND CONFIDENTIAL

Recommended Next Steps

Decisions and actions needed from the OCM lead and project leadership to move training forward

Immediate (by Mar 9)

- Confirm KSI access to the final Workday tenant — required for screenshot-based guide production
- Finalize and sign off QRG list (KSI delivers Mar 3; client sign-off by Mar 6)
- Designate Translation Validators by language for multi-region material

March – April

- Validate OCM Blueprint Report (target: March 26)
- Validate Global HR Service Delivery Matrix (target: March 26)
- Confirm SCORM digitization scope with KSI
- Engage translation provider and align on timeline (target: April 10)

May – June

- Launch Baseline Readiness Survey (end of May) and share results with OCM team
- Confirm EMEA and US in-person training dates and locations for June HR training
- Identify HRIS team members for Train the Trainer participation
- Define Hypercare plan and Day-1 support structure by end of May

July – August

- Go/No-Go Decision: July 13
- Confirm Manager Training delivery schedule by Business Unit (target: August)
- Complete Pre-Go-Live Readiness Survey (August 3) and adjust training plan
- Validate translated training materials (August 17–30)

The training plan is ready. Your decisions in the next 3 weeks determine whether it executes on time. Let's align.

PROPRIETARY AND CONFIDENTIAL

Thank You

Questions & Discussion

Workday HCM Training Strategy
Organizational Change Management · 2025
Internal Use Only

Collaborative Entrepreneurial Spirit

Winning Through Customers

Respects And Values People

Expectations for Results

High Ethical Standards, Openness And Trust